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WALSH, J.

Before the Court is the motion (the “Motion”) (Doc. #

295) of the debtors’ (the “Debtors”) Chapter 11 plan administrator

(the “Plan Administrator”) for a determination of the cure amount

in connection with the assumption and assignment of a land

disposition agreement (the “LDA”) between Debtors and the Boston

Redevelopment Authority (the “BRA”).  The Plan Administrator argues

that Debtors have no obligation to pay cure amounts to the BRA

pursuant to the LDA because the BRA failed to satisfy certain

conditions (the “First Milestone” and “Second Milestone”) imposed

by the LDA which conditions are prerequisites to payment

obligations.  For the reasons set forth below, the Plan

Administrator’s Motion seeking an order determining that the cure

amount owed to the BRA is “zero” will be denied to the extent I

find payment is owed to the BRA for satisfaction of the First

Milestone but granted to the extent I find payment is not owed the

BRA because of BRA’s failure to satisfy the Second Milestone. 

FACTS

On January 26, 1996, the Second Amended Chapter 11 Plan

(the “Plan”) of affiliates Competrol Acquisition Partnership, L.P.

(“Competrol”), Charlestown Holdings, Inc. (“CHI”), and Imobilaire

New England (“INE”)(together, the “Debtors”) was confirmed.  As set

forth in the Plan, funding for transactions contemplated by and

distributions under the Plan are to be provided by an entity known
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Section 365 provides in relevant part:1

(a) Except as provided in sections 765 and 766 of this title and
in subsections (b), (c), and (d) of this section, the trustee, subject to
the court's approval, may assume or reject any executory contract
or unexpired lease of the debtor.

(b) (1) If there has been a default in an executory contract
or unexpired lease of the debtor, the trustee may not assume such
contract or lease unless, at the time of assumption of such contract
or lease, the trustee—

(A) cures, or provides adequate assurance that
the trustee will promptly cure, such default . . .

11 U.S.C. § 365.

as LDA Acquisition LLC (“LDA Acquisition”) as consideration for the

Debtors’ assignment of the LDA to LDA Acquisition.  Before

confirmation of the Plan, a dispute arose as to the amount of cure

payments owed to the BRA by Debtors for the proposed assignment of

the LDA pursuant to § 365 of the Bankruptcy Code.   Unable to reach1

a settlement of their dispute with the BRA, Debtors’ Plan provided

for the following treatment of any claim resulting from the

assignment of the LDA:

The assumption of the LDA and the
assignment of the LDA to LDA
Acquisition . . . on the Effective
Date is hereby approved; provided
that the Court shall determine, upon
application by the parties, the
amount payable to the BRA in
accordance with Section 365(b)(1) of
the Bankruptcy Code.

Order Confirming the Second Amended Plan of Liquidation, at ¶ 33

(Doc. # 224).  After confirmation of the Plan, the parties
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The BRA also advances arguments based on theories2

of estoppel, waiver, and substantial performance. 
The BRA claims that INE’s failure to timely and
sufficiently voice its concerns about the BRA’s
alleged failure to meet is obligations pursuant to
the LDA somehow conclusively and legally
demonstrates that the BRA satisfied those
obligations.  Alternatively, the BRA suggests that
even if it did not perform completely, it
performed sufficiently to trigger INE’s payment
obligations.  Because I find that the BRA failed
to meet a significant part of its contractual
obligations and the LDA provides a mechanism for
payment in satisfaction of partial performance, I
will not address these arguments in reaching my
decision.

attempted to reach an agreement as to the amount owed, if any, to

the BRA by Debtors.  No agreement was reached and the Plan

Administrator’s Motion was filed.

The Plan Administrator contends that the cure amount owed

the BRA by Debtors is “zero” because essential conditions to

payment under the LDA, the so-called First and Second Milestones,

were not satisfied by the BRA.  The BRA asserts that all conditions

and obligations triggering payment by Debtors were met prepetition

and the appropriate cure amount on account of pre- and postpetition

defaults under the LDA is $7,809,200 plus interest and attorneys’

fees.   Hearings were held over three days on July 24 and November2

4 and 5, 1998 and both parties submitted pre-trial and post-trial

memoranda.

In 1978, INE and the BRA entered into a land disposition

agreement (the “First LDA”) pursuant to which INE was granted

exclusive rights to acquire and develop certain portions of the
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The various Parcels at issue are referred3

alternately by letter or number.  The following is
a list of the interchangeable Parcel names and the
proposed development for each Parcel:

Parcel A is also referred to as Parcels 6 and
7: biomedical research and/or office space;

Parcel B is also referred to as Parcel 4:
hotel or residential housing;

Parcel C is also referred to as Pier 5: 110
market rate residential units;

former Charlestown Navy Yard in Boston, Massachusetts (the “Navy

Yard”). See Transcripts, p. 156:8-16 (hereinafter “Trans. at ___”);

Ex. 4.  The BRA is a corporation organized and created by an act of

the Massachusetts General Court, charged with overseeing urban

renewal projects in Boston, Massachusetts, and with overseeing the

planning of development projects requiring permitting or zoning

relief in the city. See Trans. at 24:3-22; 152:14-21.  One such

project was the development of the Navy Yard which had been deeded

to the BRA by the United States Department of the Navy in or about

1976.  The BRA had been placed in charge of the development of this

waterfront property and INE was originally designated as the

exclusive developer of a large portion of the Navy Yard.  INE was

granted a mortgage over most of the remaining undeveloped portion

of the Navy Yard to secure the obligations of the BRA to INE.

Pursuant to the First LDA, development of the Navy Yard

was to take place on several designated parcels, numbered 1 through

7.   Parcels 4 (also known as Parcel B), 5 (also known as Parcel3
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Parcel D is also referred to as Pier 9 and a
portion of Parcel 4B: 150-slip marina;

Parcel E is also referred to as Parcel 5: New
England Aquarium, later the Whydah Project.

E), 6 and 7 (also known as Parcel A) together constitute the Yard’s

End (“Yard’s End”) portion of the Navy Yard.  The planned

development of the Yard’s End area is the subject of the dispute

sub judice.

Between 1978 and 1990, under the auspices of the BRA, INE

successfully developed several projects at the Navy Yard, including

construction of several condominium projects, construction of a

large marina, rehabilitation of certain buildings located at the

Navy Yard, and construction of a medical research center for a

large area hospital. See Trans. at 212:16-214:2.

In 1990, the BRA sought to amend the First LDA because it

wished to free Parcel 5 from INE’s control so that the New England

Aquarium (the “Aquarium”) could relocate to the Navy Yard from its

existing location on Boston’s Central Wharf.  Because the relocated

Aquarium would serve as a public use facility, relocation of the

Aquarium to the Navy Yard was important to the proposed development

plan at the Navy Yard in order that the BRA might meet its mandate

of balancing private and public use development at the Navy Yard.

See Trans. at 76:10-78:8.  Accordingly, INE ceded its rights in

Parcel 5 to the BRA, subject to re-vesting should the Aquarium fail

to relocate to Parcel 5 and the LDA as amended, was executed in
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December 1990, effective retroactively to September 28, 1990. See

Trans. at 161:6-10; 161:19-22; Ex. 4.  Ultimately, faced with

problems associated with the troubled real estate climate then

existing in Boston, the Aquarium did not relocate to the Navy Yard.

The LDA set forth the planned development program for

Parcels 4, 6, and 7. See Ex. 4 at §101(31).  The LDA had an initial

term of 14 years that could be extended up to 36 months for each

parcel provided there was ongoing construction on that parcel as of

September 28, 2004. See id. at §104(64).  The LDA provides for the

sale and redevelopment of the Navy Yard on a parcel by parcel

basis, setting forth the purchase price per parcel in § 203. See

id.  at § 203.  According to the terms of the LDA, INE was required

to make an initial payment of $1,500,000 to the BRA toward the

purchase of Parcel A on or before December 21, 1990; that

$1,500,000 payment was timely made. See Ex. 4.  The balance of the

total $9,840,000 purchase price for Parcel A was to become payable

only after the BRA had satisfied the First and Second Milestones

pursuant to the LDA. See id.

The conditions of the two milestones that the BRA was

obligated to meet before INE would be required to tender the

purchase price included securing zoning amendments, environmental

impact approvals, and amendments to both the applicable urban

renewal plan (the “Charlestown Urban Renewal Plan”) and the

applicable historic design guidelines (the “Historic Design

Guidelines”).  See id.   Achievement of these regulatory changes
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and agency approvals was required to facilitate INE’s proposed plan

of development at Yard’s End.  See id.  INE proposed a two-phase

development of the Yard’s End parcels (the “Development Program”).

Phase one of the Development Program included development of a 150-

slip marina at Pier 9, a 400-room hotel on Parcel 4, and the first

of three buildings on Parcels 6 and 7, all scheduled for completion

by 1995. See Trans. at 169:13-23; 418:21-420:9.  Phase two of the

Development Program, scheduled for completion by the year 2000,

contemplated construction of the remaining two buildings of the

Research Center on Parcels 6 and 7. See Trans. at 419:14-420:9. 

Although, at the time the LDA was executed, the parties believed

the Aquarium would relocate to Parcel 5 at the Navy Yard, the

parties agreed that INE’s development at Yard’s End pursuant to the

LDA was not conditioned on the Aquarium’s relocation to Parcel 5.

See Trans. at 193:14-194:23; Ex. 26; Ex. 4 at Exhibit B.

According to the LDA, the First Milestone required that

the BRA meet five distinct conditions, providing that Debtors’

payment obligation arose when:

all of the following conditions have been met
and shall continue to remain satisfied:

1. The Waiver Condition (as hereinafter
defined) shall have been satisfied;

2. The Notice of Project Change
shall have been filed as required in
Subsection 208A(b) hereof and, with
respect to Building 1 on Parcel A
and with respect to Parcels B, C,
and D, [the Massachusetts Executive
Office of Environmental Affairs]
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EOEA shall have determined that the
change does not significantly
increase the environmental
consequences or warrant resubmission
of an [Environmental Notification
Form] ENF, rescoping, supplementary
documentation or a further
[Environmental Impact Report] EIR,
and that no further review is
required under [the Massachusetts
Environmental Policy Act] MEPA; all
applicable appeal periods with
respect to such determination by
EOEA shall have expired without the
filing of an appeal or notice of
intent to appeal or in the event an
appeal is filed, the outcome of such
appeal has been finally and
favorably determined; no further
notice of project change shall be
pending or have been made; and such
determination shall not have lapsed
or been revoked or modified.

3.  The Amendment to [the Historic
Design Guidelines] as defined in
Subsection 208A(f) hereof shall have
been executed by the [BRA] and the
Massachusetts Historical Commission
and shall have been approved (or, to
the satisfaction of [Debtors], been
deemed approved) by the Advisory
Council on Historic Preservation, no
change to the Amendment to [the
Historic Design Guidelines] which is
not permitted under Subsection
208A(f) hereof shall be pending or
have been made, and the Amendment to
[the Historic Design Guidelines]
shall not have been revoked and
shall be in full force and effect;

4. The [Charlestown Urban Renewal
Plan] shall have been amended to the
extent determined necessary by the
[BRA]’s counsel to allow all of the
[Debtors’] Programs to be
constructed on an as-of-right basis,
all applicable appeal periods with
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respect to such amendment shall have
expired without the filing or threat
of an appeal and no further change,
modification or amendment shall be
made without the prior written
consent of the [Debtors]; and

5.  The amendments to the Boston
Zoning Code described in Section
208A pertaining to the Boston Zoning
Code shall have been adopted by the
Boston Zoning Commission, all
applicable appeal periods with
respect to such amendment shall have
expired without the filing or threat
of an appeal and no further change,
modification or amendment to the
Boston Zoning Code shall be pending
or have been made, except as
permitted by Subsection 208A(j). 

Ex. 4, LDA at § 101(35)(Emphasis added).

The LDA describes the Second Milestone as follows:

“Second Milestone” shall mean with
respect to Parcels A, B, C, and D,
that a Certificate has been issued
by the Secretary of the EOEA, which
certificate approves a Final
Environmental Impact Report [FEIR]
for all portions of the Development
Programs without requiring further
notice or study under MEPA (such
certificate to be issued upon the
determination of EOEA that no
further notice or study is required,
or if further action is required by
EOEA in response to the Notice of
Project Change, upon completion of
such action as required by EOEA),
and that (1) all applicable appeals
periods with respect to such
Certificate have expired without the
filing of any appeal; (2) in the
event an appeal is filed, the
outcome if such appeal has been
finally and favorably determined;
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and (3) the Certificate issued by
the Secretary of the EOEA shall not
have lapsed or have been revoked or
modified.

Ex. 4, LDA at § 101(62)(Emphasis added).

The LDA also sets forth Debtors’ proposal for development

of the Yard’s End parcels.  Exhibit B to the LDA provides:

[Debtors] shall have the exclusive
right to develop the Parcels subject
to this Agreement in accordance with
the Development Programs described
below:

Parcel A: 1,100,000 square feet of space,
together with the right to
construct up to 1200 structured
parking spaces and the
obligation to construct
structured parking spaces equal
to .9 per 1,000 square feet of
development.  Of the 1,100,000
square feet of space, at least
600,000 square feet of space
(the “Research Component”)
shall be designed and
constructed for research center
(with accessory office) use
(“Research Use”), and 500,000
square feet of space (the
“Office/Research Component”)
shall, at [Debtors’] option, be
designed and constructed either
for primary office use or for
Research Use, or for any
combination of the two.  Both
Components may be used for
R e s e a r c h  U s e ;  t h e
Office/Research Component may
be used for office use, and the
Research Component may be used
for office use (provided that
it has been designed for
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Research Use, as set forth
above), if and to the extent
that, in [Debtors’] judgment,
there is no readily available
leasing market for Research
Use.  The Components, or
portions thereof, may be
brought on line in such
sequence as [Debtors
determine].

Parcel B: A 400 room hotel/conference
center together with the right
to construct up to 300
structured parking spaces and
the obligation to construct at
least 175 structured parking
spaces. . . .
If the Aquarium development
Condition is not met, [Debtors]
may, at [their] option, either
(i) develop Parcel B as
described in the immediately
preceding paragraph, or (ii)
develop Parcel B with at least
180 and no more that 334 market
r a t e  r e s i d e n t i a l
condominium/apartment units . .
. 

Parcel C:  . . . 110 Market rate
r e s i d e n t i a l
condominium/apartment units . .
. together with the right and
obligation to develop
structured parking spaces per
unit required to satisfy market
demands . . .

Parcel D:  . . . a private marina
containing, at [Debtors’]
option, up to 150 marina slips,
together with accessory marina
uses which may be constructed
on the remaining portion of
[Parcel D]. . . .

Parcel E: If the Aquarium Development
Condition is not satisfied,
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[Debtors] shall have the
exclusive right to develop on
Parcel E 275,000 gross square
feet of area for commercial
use, together with such
additional square footage as
may be devoted to facilities of
public accommodation . . . 

Ex. 4, LDA at Exhibit B.

In a separate letter agreement executed on December 21,

1990 (the “Letter Agreement”) the parties addressed the possible

impact on the terms and obligations of the LDA if there arose

problems associated with the anticipated relocation of the Aquarium

to Pier 5 on Parcel E.  The Letter Agreement provides:

It is understood that the BRA will cooperate
with [Debtors], as provided in the [LDA], in
obtaining all applicable permits and approvals
for the development plan described in the
[LDA].  However, it is acknowledged and agreed
that if, despite the good faith efforts of the
parties, the third party approvals, necessary
for either the First Milestone or Second
Milestone, are denied or unreasonably delayed
solely due to Pier 5 related issues, all First
and Second Milestone related payments will be
due when the development program, minus Pier
5, receives the applicable permits and
approvals as provided in the [LDA], and all
other conditions to those payments being due
are satisfied.

 Ex. 5, Letter Agreement.

As provided in the LDA, payments due and owing upon the

BRA’s satisfaction of the First and Second Milestones are

independent financial obligations. See Ex. 4, LDA at Art. II, §

203(a).  That is, while payment for completion of the Second
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Milestone arises only after it is determined that the Second

Milestone has been met, certain payments due for satisfaction of

the First Milestone are not conditioned on the subsequent

satisfaction of the Second Milestone. See id.

The parties agreed that, should the First Milestone be

timely satisfied, Debtors would incur the following payment

obligations to the BRA:

1. $400,000 immediately upon
achievement of the First Milestone;

2. $1,588,000 on or before September
28,1991; and

3. $1,588,000 on September 28 of
each successive year for four years.

Ex. 4, LDA at Art. II, § 203(a)(1)-(5).  However, should the First

Milestone not be achieved by September 28, 1991, or should a

condition of satisfaction cease to exist after having been met, any

payment due for Building 1 on Parcel A would be deferred pending

satisfaction of the First Milestone.  See id. at (5)(i). Similarly,

any payments due for Buildings 2 and 3 on Parcel A would be

deferred until both the First and Second Milestones had been

achieved should either or both remain unsatisfied by September 28,

1991 or lapse at some time thereafter. See id. at (5)(ii).

Further, prior to accomplishment of the Second Milestone, the BRA

was only entitled to receive that portion of the prescribed

$1,588,000 annual payments represented by the total number of

square feet approved for Building 1 on Parcel A (296,000)divided by
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the total number of square feet proposed for Buildings 1, 2, and 3

on Parcel A (1,100,000). See id.

On September 30, 1991, in accordance with the § 203(a) of

the LDA, for the BRA’s asserted satisfaction of the First Milestone

the BRA issued separate invoices to INE of $400,000 and $427,316

for the prorated Building 1 payment component that came due on

September 28, 1991. See id. Ex. 17; Ex. 4.  The BRA maintains that

$2,748,684 also came due on September 28, 1992 comprised of the

balance of the initial First Milestone payment ($1,160,684) and the

second annual installment of $1,588,000.  The BRA further contends

that subsequent annual installments of $1,588,000 came due pursuant

to the LDA on September 28 of 1993, 1994, and 1995.  Apparently no

invoices were issued for these subsequent payments, although

billing is not required under the LDA in order to trigger INE’s

payment obligations.  See Trans. at 345:14-15.

INE did not initially make payment in response to the

BRA’s invoices of September 30, 1991.  On September 4, 1992, the

BRA made a demand upon INE for the payment billed on September 30,

1991. See Ex. 30.  Although INE maintained that it “did not

necessarily agree that the sums demanded [were] due,” ultimately,

when confronted with the BRA’s indication that it might take steps

to de-designate INE as developer under the LDA, INE submitted a

payment of $82,700 to the BRA. See Ex. 39.  On January 7, 1993, the

BRA tolled a notice of default to INE for the latter’s failure to

fully satisfy its obligations under the LDA.  On July 21, 1993,
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September 22, 1993, and November 8, 1993, INE submitted additional

payments to the BRA each in the amount of $82,700, on each occasion

reserving its right to object to the validity of the default

notice. See Trans. 363:9-24; 364:1-10; 370:14-20; 371:18-21; Ex 49;

Ex. 50.  On June 24, 1994, INE made an additional payment of

$200,000 to the BRA with the same reservation of rights. See Trans.

at 373:22-24; 374:1-7; Ex. 54.

DISCUSSION

The Plan Administrator contends that the BRA failed to

satisfy the First and Second Milestones pursuant to the LDA and

Debtors are not obligated to make any cure payments upon the

assumption and assignment of the LDA.  Achievement of the First

Milestone required initial and continuing satisfaction of five

elements: (1) the Waiver Condition; (2) the Notice of Project

Change; (3) amendment to the Historic Design Guidelines to allow

Debtors to complete construction on an as-of-right basis; (4)

amendment of the Charlestown Urban Renewal Plan to allow Debtors to

complete construction on an as-of-right basis; and (5) adoption of

amendments to the Boston Zoning Code to allow Debtors to complete

construction on an as-of-right basis.  If it is determined that the

BRA met, and continued to satisfy, each of these five requirements,

payment for the First Milestone would be due pursuant to the LDA as

cure payment under § 365 of the Bankruptcy Code.

Debtors base their contention that the First Milestone
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The Notice of Project Change was to be drafted4

according to the Code of Massachusetts Regulations
Title 301 C.M.R. 11.00 which provides:

301 C.M.R. 11.00 et seq. is promulgated to
create a uniform system for compliance with
the Massachusetts Environmental Policy Act,
M.G.L. c. 30, § 61 through 62H, inclusive
(MEPA). The purpose of MEPA and 301 C.M.R.
11.00 is to provide meaningful opportunities
for public review of the potential
environmental impacts of Projects for which
Agency Action is required, and to assist each
Agency in using (in addition to applying any
other applicable statutory and regulatory
standards and requirements) all feasible
means to avoid Damage to the Environment or,
to the extent Damage to the Environment
cannot be avoided, to minimize and mitigate
Damage to the Environment to the maximum
extent practicable.

Title 11 C.M.R. §11.00 et seq.

was not satisfied on two perceived failings by the BRA: (i) failure

of the BRA to satisfactorily meet the Notice of Project Change

condition and (ii) failure of the BRA to amend the Historic Design

Guidelines so that INE could complete its Development Program on an

as-of-right basis.  In relevant part, the Notice of Project Change4

condition requires determination by the EOEA or the Secretary of

Environmental Affairs (the “Secretary”) with respect to Building 1

on Parcel A and the proposed development of Parcel B that the

contemplated Development Program projects “do not significantly

increase the environmental consequences or warrant submission of an

ENF, rescoping, supplementary documentation or an EIR and that no

further review is required under the MEPA.” See Ex. 4 at §
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101(35)(2).  Debtors contend that, after consideration of the

Notice of Project Change, the EOEA required further MEPA study for

a portion of the Development Program and therefore, the First

Milestone was not met.

Specifically, Debtors charge that, although the BRA did

submit a Notice of Project Change to the EOEA on October 31, 1990,

the Notice of Project Change as submitted did not seek approval for

the construction of residential housing on Parcel 4 (Parcel B) in

the event the Aquarium did not relocate to the site on Parcel 5.

The Notice of Project Change only sought approval for development

of a hotel on Parcel 4.  However, the LDA contemplates two

scenarios for Parcel 4: if the Aquarium were to relocate to Parcel

5, INE would be restricted to building a hotel on Parcel 4.  If the

Aquarium were not to relocate to Parcel 5, INE could build either

a hotel or residential housing on Parcel 4.  Debtors contend that,

because residential use was not approved for Parcel 4 under the

MEPA pursuant to the Notice of Project Change, the BRA did not meet

a condition triggering payment under the First Milestone. 

Additionally, Debtors contend that the Notice of Project

Change submitted by the BRA did not seek approval for the

construction of office use space in Building 1 on Parcels 6 and 7.

Debtors argue that, because the LDA permits INE to bring the

research and office space combination contemplated for Building 1,

Building 2 and Building 3 on Parcels 6 and 7 on line in such

sequence as it determines, INE was entitled to devote Building 1
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entirely to office use and the Notice of Project Change was

deficient in its failure to obtain approval for such use for

Building 1.

On October 31, 1990, the BRA submitted to the Secretary

the required Notice of Project Change pursuant to the LDA.  The

Notice of Project Change, developed and drafted jointly by the BRA

and INE, provided:

First, as described in the Master
Plan, it is proposed that Building 1
of the Research Center containing up
to 330,000 square feet of usable
space with structured parking be
located on Parcel 7 (“Building 1"),
a hotel/conference center containing
up to 400 rooms with structured
parking be located on Parcel 4
(“Hotel”), and a marina containing
up to 150 marina slips, together
with accessory marina uses and
parking on Pier 9, (“Pier 9 Marina”)
be constructed by [INE] . . . .
Second, it is proposed that the New
England Aquarium Corporation
(“NEAQ”) construct and operate an
aquarium . . . on Parcel 5 . . . .
Third it is proposed that INE
develop Buildings 2 and 3 of the
Biomedical Research Center
containing up to 770,000 square feet
of usable space with structured
parking be constructed on Parcels 6
and 7 . . . . Development in the
rest of the Navy Yard is expected to
occur generally in conformity with
the FEIR.

Ex. 6, Notice of Project Change.

On January 2, 1991, the Secretary issued a Certificate in

response to the Notice of Project Change approving the hotel
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Chapter 91 refers to Chapter 91 of the General5

Laws of Massachusetts which addresses development
and management of the states waterways. See Mass.
G. L. Ch. 91, § 1 et seq.

Title 301 C.M.R. § 9.02.  The Municipal Harbor6

Plan is a plan developed and adopted by a
municipality which, if approved, supersedes
dimension and use restrictions imposed on
waterfront properties by M.G.L. Ch. 91.  See 301
C.M.R. § 23.00 et seq. and 310 C.M.R. § 9.00 et
seq.  Development of waterfront property requires
securing of a license under M.G.L. Ch. 91.  

The Municipal Harbor Plan is defined in the
Code of Massachusetts Regulations Title 301
C.M.R. 9.02:

Municipal Harbor Plan means a document (in
words, maps, illustrations, and other media
of communication) setting forth, among other
things: a community's objectives, standards,
and policies for guiding public and private
utilization of land and water bodies within a
defined harbor or other waterway planning
area; and an implementation program which
specifies the legal and institutional
arrangements, financial strategies, and other
measures that will be taken to achieve the
desired sequence, patterns, and
characteristics of development and other
human activities within the harbor area. Such
plan shall take effect under 310 C.M.R. 9.00
only upon written approval by the Secretary,
provided that said plan approval is issued in
accordance with 301 C.M.R. 23.00 and any
associated written guidelines of CZM [Coastal
Zone Management].

301 C.M.R. § 9.02.

development on Parcel 4 and the medical research center in Building

1 on Parcel 7, subject to demonstration that the proposed changes

were in compliance with Chapter 91 regulations  and the Boston5

Municipal Harbor Plan (the “Municipal Harbor Plan”)  as described6
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by the filing of so-called “Section 61 Findings” with the MEPA unit

of the EOEA.  See  Ex. 9.  Additionally, the January 2, 1991

Certificate required further study of the balance of development

proposed for Parcels 6 and 7. See id.

The BRA is empowered by Massachusetts General Laws

Chapter 30 to make Section 61 Findings certifying that any

environmental impact of a proposed development has been studied and

that all feasible measures have been taken to mitigate the

environmental consequences of the development.  See Trans. at

172:10-16.  On August 21, 1991, the BRA’s Environmental Review

Officer delivered to EOEA the BRA’s Chapter 61 Findings with

respect to Building 1 proposed for Parcel 7 and the proposed hotel

for Parcel 4. See Trans. at 171:23-172:16.  On August 23, 1991, a

letter from the EOEA (the “EOEA Letter”) informed the BRA that the

filing of the Section 61 Findings for the proposed development on

Parcels 4 and 7 concluded the MEPA process established by the

Secretary’s letter of January 2, 1991.  See Ex. 16, EOEA Letter.

The EOEA Letter further provided that “unless the projects change

. . . no further MEPA review and no further documentation is

required of these projects. See id. 

The BRA argues that, by the EOEA Letter, the Notice of

Project Change condition of the First Milestone was satisfied on

August 23, 1991.  The Notice of Project Change condition required
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that the BRA seek and obtain approval of certain elements of the

proposed development from the EOEA such that no further review

would be required. See Ex. 4.  The BRA satisfied that requirement

by filing the Notice of Change and the required Section 61

Findings.  The EOEA responded favorably to these submissions and

concluded that no further work or review would be necessary as to

the proposed development of a hotel on Parcel B (Parcel 4) and the

proposed development of Building 1 on Parcel A (Parcels 6 and 7).

See id.  The submissions made by the BRA to the EOEA were made

after close consultation with INE personnel.  See Trans. at 171:13-

17; 198:3-199:3; 453:12-456:17; Ex. 88.

Debtors argue that the Notice of Project Change was

deficient because the BRA failed to obtain MEPA approval of

residential use construction on Parcel 4.  However, prior to 1997,

INE never submitted plans for approval of residential use on Parcel

4. See Trans. at 198:3-199:3; 744:2-7.  The Notice of Project

Change, prepared jointly by the BRA and INE, only contemplated

construction of a 400-room hotel on Parcel 4. See Trans. at 171:13-

17; 198:3-199:3; 453:12-456:17; Ex. 88.  INE’s plans and drawings

submitted for approval during the permitting process between 1990

and 1992 only addressed construction of a hotel on Parcel 4. See

Trans. at 197:11-199:3; 453:12-456:17; Ex. 88.  The Notice of

Project Change was submitted in October 1990, several weeks before

the LDA was finalized and executed in December 1990.  It would have

been a simple matter for INE to include the appropriate language in
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either the Notice of Project Change or the LDA to effect the

approval INE claims to have sought by submission of the Notice of

Project Change.  However, the Notice of Project Change sought only

the approval of a hotel on Parcel 4.

The LDA defined the Development Program for Parcel 4 to

include provisions that, should the Aquarium opt not to relocate to

Parcel 5, INE might “at its option” develop either a hotel or

residential housing units.  However, at the time the Notice of

Project Change was drafted and submitted for consideration, none of

the parties involved in the approval process knew that the Aquarium

would opt not to relocate to the Navy Yard.  See Trans. at 80:17-

81:8.  According to the record before me, the Aquarium did not

voice its hesitation about the decision to relocate to the Navy

Yard until November 1991 at the earliest.  See id. ; see also Ex.

66 (November 11, 1991 report in the Boston Herald  newspaper that

“the Aquarium is having second thoughts about its . . . move to

[the Navy Yard]).  Moreover, while the Aquarium finally and

formally canceled its plans to relocate to the Navy Yard in October

1992, INE did not begin to pursue the residential housing option

until some time in 1995. See Ex. 4; Trans. at 663:2-11.  Even at

that point, the architectural firm hired to conduct the residential

housing study, concluded that the construction of residential

housing on Parcel 4 was not economically feasible absent certain

tax and financial relief for INE. See  Trans. at 739:6-741:19.  A

formal plan to construct residential housing  on Parcel 4 was not
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submitted by INE until April 15, 1997, some five years after the

Aquarium was de-designated as developer of Parcel 5 and more than

two years after the full purchase price was due and owing under the

LDA. See Trans. at 198:3-199:3; 497:4-16; 744:2-7; Ex. 79.  It is

difficult to imagine, based upon the record before me, how INE

expected the BRA to follow any other course than that which it

pursued: in a timely fashion, pursuant to the LDA and the Notice of

Project Change, the BRA sought and gained the requisite approval of

the only plan on the table, a plan developed in concert by the BRA

and INE. See Trans. at 164:3-13; 416:11-24; 45:14-46:23.

Debtors also argue that the BRA failed to meet the First

Milestone in part because the BRA neither sought nor received

approval for the construction of office space on Parcels 6 and 7.

The LDA provided that up to 500,000 square feet of office space

might be constructed on Parcels 6 and 7 “at the [INE’s] option”.

See Ex. 4.  However, the proposal submitted by the INE in

conjunction with the Notice of Project Change provided exclusively

for the development of 330,000 square feet of biomedical research

use for Building 1 on Parcel 7.  See Trans. at 196:10-198:2;

453:16-454:13; Ex. 8.  Debtors argue that Schedule C attached to

the Notice of Project Change demonstrates that the parties were

aware of and contemplated INE’s desire to develop office space in

Buildings 2 and 3 on Parcels 6 and 7 and were therefore required to

secure approval for such contemplated development. See Ex. 6 at

Schedule C.  However, the Notice of Project Change condition of the
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LDA requires that the BRA secure EOEA approval only as to Building

1 on Parcels 6 and 7 and makes no mention of Buildings 2 and 3. See

Ex. 4.  The Notice of Project Change describes Building 1 as a

“Research Center containing up to 330,000 square feet of usable

space.” See Ex. 6 (Emphasis added).  Schedule C to the Notice of

Project Change contemplates further development for Parcels 6 and

7, including specifically Buildings 2 and 3 and provides

Of the total 1,100,000 square feet
of space in the Medical Research
Center (including Building 1), at
least 600,000 square feet will be
designed and constructed for
research center (with accessory
office) use, and 500,000 square feet
may be used for primary office use
or for Research Center uses, or some
combination of the two.

Ex. 6 at Schedule C (Emphasis added).  In examining the language of

Schedule C in the context of the LDA, I do not buy the

interpretation Debtors ascribe to the language defining the

possible proposed development of office use space on Parcels 6 and

7.  Schedule C seems to consider Building 1 separate and apart from

Buildings 2 and 3 and, in conjunction with the treatment of

Building 1 in other portions of the Notice of Project Change, it

appears likely that the parties anticipated that Building 1 would

be used as a medical research center and that the use for Buildings

2 and 3 was at best undetermined. See id. 

More importantly, the Notice of Project Change condition

of the First Milestone does not require that the BRA secure EOEA
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approval for Buildings 2 and 3.  See Ex. 4.  The Notice of Project

Change condition makes no mention whatsoever of Buildings 2 and 3.

See id.    As to Parcel A (Parcels 6 and 7), the Notice of Project

Change condition only requires that the BRA secure approval “with

respect to Building 1 on Parcel A . . . .”  See id.  Regardless of

what Debtors might believe Schedule C attached to the Notice of

Project Change may have indicated about the BRA’s understanding of

the Development Program as it pertained to Buildings 1, 2, and 3 on

Parcels 6 and 7, the BRA was only required by the LDA to secure

approval for Building 1 and that is precisely what the BRA did

according to the Notice of Project Change.  If INE desired more,

INE was in a position to insist and insure that greater approval

was at least requested if not obtained from the EOEA.

Additionally, testimony from witnesses for both Debtors

and the BRA indicated that it was unheard of in their nearly 60

collective years of experience in real estate development in

Massachusetts for the EOEA to approve of alternate uses for the

same parcel in a single submission.  See Trans. at 415:21-24;

495:19-496:6.  This testimony further supports the notion that the

parties understood that a separate submission would be required to

secure approval for alternate uses for Parcels 6 and 7 and Parcel

4. See id.

Debtors cite language in the relevant regulations that

call for the submission of alternative development proposals as an

indication that the EOEA would, in fact, consider more than one
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development proposal in a single submission.  See 301 C.M.R. §

11.07(4). Massachusetts regulation 301 C.M.R. § 11.07(4) that

defines the content of any proposed EIR provides:

Ordinarily, an EIR shall contain the
following parts:

* * *

A description of each alternative to
the proposed project and a
discussion of the primary
differences among alternatives,
particularly as they may effect the
environment.  The Secretary may
specify in the scope of alternatives
to be addressed.  In all EIRs, the
alternative of not carrying out the
project (the No Build alternative)
shall be addressed to establish the
future baseline conditions to which
the effects of the project will be
compared.

The alternatives shall be evaluated
giving primary consideration to the
proponent’s and any participating
agency’s mission and all pertinent
legislative mandates.  Alternatives
not carried forward because of their
presumed inferiority must be
identified and the reasons for their
rejection described.  All other
alternatives shall be analyzed at a
level of detail sufficient to allow
a meaningful comparison of impacts.

301 C.M.R. § 11.07(4) (Emphasis added). However, while Debtors

argue that the language of 301 C.M.R. § 11.07(4) clearly provides

that alternative projects may be submitted for approval in a single

submission, a more reasonable reading of the statute, particularly

in light of testimony by both Debtors’ real estate attorney and the
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BRA, is that the statute merely seeks submissions of alternative

proposals as a means to evaluate the relative environmental impact

of “the proposed project.”  See id.  I do not read 301 C.M.R. §

11.07(4) to provide that any and all project proposals that a

developer or agency might consider and submit in a single EIR would

then be on the table for the EOEA’s consideration as to each

projects ultimate viability.  Therefore, the cited language does

nothing to alter my determination that the BRA, in conjunction with

INE, properly submitted a proposal to develop research use space on

Parcel A. 

Furthermore, plans were never developed, nor were

drawings commissioned, nor architects hired to develop office space

for Parcel A, further suggesting that INE never seriously

contemplated developing office space on Parcel A.   It is difficult

to perceive how the BRA could have pursued a course other than that

which it did pursue in seeking and securing approval from the EOEA

for construction of medical research space for Building 1 on

Parcels A.

Nor am I persuaded by Debtors’ contention that the BRA

misinterprets the “options” contemplated by the Development Program

of the LDA allowing for development of either hotel or residential

housing on Parcel 4 and research or office use on Parcels 6 and 7.

Even adopting Debtors’ definition of “option” to mean “choice” or

“alternative” it seem clear that the choice or alternative made by

Debtors, and advanced as the appropriate course of action in
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October 1990 and for sometime thereafter, was to construct a hotel

on Parcel 4 and research facilities in Building 1 on Parcels 6 and

7.  While these option provisions were likely designed to allow INE

to exercise discretion as to the ultimate course of construction on

these parcels, the BRA could only reasonably be expected to secure

approval pursuant to the LDA and the Notice of Project Change for

the plans submitted by INE in the form approved by both the BRA and

INE.  The facts support the BRA’s contention that such a course was

followed and the appropriate approvals were obtained.

The third condition of the First Milestone requires the

amendment of certain federally-imposed design restrictions on new

development at the Navy Yard which requires that new construction

comport with the historical character of the Navy Yard.  In order

to satisfy this condition of the First Milestone, the Historic

Design Guidelines were to be amended so as to permit the LDA’s

Development Program to be completed “on an as-of-right basis . . .

[with] use, height and other dimensional restrictions [that would

be] no more restrictive that the use, height and other dimensional

restrictions set forth in the [applicable zoning ordinance].”  See

Ex. 4 at § 208A(f); Trans. at 397:14-398:16.  The amendments to the

Historic Design Guidelines were to be executed and approved “to the

satisfaction of [INE].”  See Ex. 4 at §208A(f).

The applicable zoning ordinance imposes, among other

conditions, limitations on the height of buildings in the Navy

Yard, allowing a maximum height of 155 feet for the buildings
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proposed for Parcel 7 and a maximum height of 125 feet for

buildings proposed for Parcel 6.  However, the Historic Design

Guidelines impose a maximum height restriction for buildings on

Parcel 6 of 110 feet, fifteen feet lower than the applicable zoning

ordinance.  Similarly, the Historic Design Guidelines allows a

maximum height of 155 feet for Building 2 and Building 3 on Parcel

7, but a maximum height of only 140 feet for Building 1. Finally,

the Historic Design Guidelines impose a view corridor that is not

imposed under the applicable zoning ordinance, thereby reducing the

allowable density that might otherwise be developed on Parcels 6

and 7.

 Debtors argue that the required amendment to the

Historic Design Guidelines were not obtained so as to permit

Debtors to pursue their Development Program on an “as-of-right”

basis because the amendments obtained include height restrictions

and impose a view corridor on Parcels 6 and 7 that are inconsistent

with the applicable zoning ordinances.  Because the amendments to

the Historic Design Guidelines are more restrictive than the

applicable zoning ordinances, Debtors argue that the First

Milestone was not satisfied.

The BRA counters that they worked in close concert with

INE personnel to develop acceptable amendments to the Historic

Design Guidelines. See Trans. at 471:1-472:16; 179:24-180:14;

448:5-453:20.  By two letters both dated July 15, 1991 (the

“Francis Letters”), four days before the proposed amendments were
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submitted to the Massachusetts Historical Commission (the “MHC”)

and the Advisory Council on Historic Preservation (the “ACHP”),

CHI’s President, David Francis, communicated “enthusiastic support”

to the EOEA for the BRA’s Master Plan for the Navy Yard including

the proposed amendments to the Historic Design Guidelines. Ex. 86

and Ex. 87.  For example, one of the Francis Letters states in

relevant part:

The document that is before the MEPA
for review is the result of over a
hundred public meetings that have
occurred over the past four years.
The [BRA] has worked closely with
the community . . . to achieve a
plan that would balance the many
complex issues and interests before
them, such as open space, historic
concerns, facilities of public
accommodation, traffic, parking,
waterfront uses and public access.

Ex. 87 (Emphasis added).  On July 19, 1991, all necessary parties

executed the amendment to the Historic Design Guidelines. See

Trans. at 180:4-181:5.  The BRA contends that the amendments, as

executed, satisfy the amendment to the Historic Design Guidelines

condition of the First Milestone “to the satisfaction of [INE].”

See  Ex. 4 at § 208A(f).

Debtors argue that on both February 15, 1991 and April 9,

1991, INE alerted the BRA to INE’s dissatisfaction with the

proposed amendments to the Historic Design Guidelines. See Ex. 57;

Ex. 58; Trans. at 402:18-24; 403:1-24; 404:1-10.  Further, Debtors
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argue that the amendments to the Historic Design Guidelines as

adopted on July 19, 1991 differed from the version of proposed

amendments that INE had seen most recently prior to adoption. See

Trans. at 502:5-15.  Debtors also argue that INE did not learn of

the adoption of the amended Historic Design Guidelines until

approximately ten to twelve days after they were adopted.  See

Trans. at 502:5-15.

However, the record is devoid of any evidence that, after

April 9, 1991, any problems that INE had with the amended Historic

Design Guidelines were ever expressed in writing to the BRA, either

before or after adoption of the amended Historic Design Guidelines.

See Trans. at 502:21-23.  Although sometime after the July 19, 1991

adoption of the amended Historic Design Guidelines an officer at

INE apparently raised INE’s concerns with the amended Historic

Design Guidelines in a conversation with an official at the BRA,

these concerns apparently were never directly and explicitly

committed to writing for consideration by the BRA between April 9,

1991 and submission and adoption of the Notice of Project Change.

See id.

As to INE’s pre-adoption notices to the BRA that INE

might have concerns about the proposed Historic Design Guidelines,

the February 15, 1991 letter to the BRA merely indicates that INE,

five months before adoption of the relevant amendments, was not

amenable to the existing height and density restrictions imposed by

the Historic Design Guidelines and wished to be included in any
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discussions with respect to modifications of the guidelines.  See

Ex. 57.  Similarly, INE’s April 9, 1991 letter to the BRA merely

suggests changes to the Historic Design Guidelines. See Ex. 58.

Neither of these letters demonstrates that, by the time the BRA

submitted what was to become the final amended Historic Design

Guidelines, INE was not on board with the proposed changes. See Ex.

57 and 58.  In fact the only evidence before me, absent the

testimony on an INE official that he expressed dissatisfaction to

the BRA after the July 19, 1991 adoption of the amendments to the

guidelines, are two letters from a CHI officer to the EOEA

expressing CHI’s “enthusiastic support” for the proposed plan. See

Ex. 86 and 87.   Had there been a genuine dispute as to whether the

amendments to the Historic Design Guidelines satisfied the relevant

condition under the First Milestone, INE should have done more than

simply voice its displeasure with the Historic Design Guidelines in

a post-adoption conversation.  I assign little weight to Debtors’

argument that they have consistently maintained that the amendments

as adopted did not satisfy the conditions imposed by the First

Milestone given that Debtors failed to voice their concerns in a

tangible and credible manner for more than six years.  Nor is there

any evidence before me to suggest the manner in which the amended

Historic Design Guidelines differed from those that received

Debtors’ “enthusiastic support” just prior to the amendment.

Debtors also assert that on several occasions after July

19, 1991, INE alerted the BRA to the possibility that the First
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Milestone had not been satisfied. See Ex. 65; Ex. 68; Ex. 70.  By

a letter of September 4, 1991, CHI indicated that they were still

“analyzing the status of . . . [the BRA’s] efforts to achieve the

First Milestone.” Ex. 65.  An April 24, 1992 letter from INE to the

BRA provides that

written communications and oral discussions
between representatives of [INE] and the [BRA]
regarding potential restructuring of the
existing [LDA] will be privileged settlement
discussions arising out of potential disputes
as to whether a default exists under the
existing [LDA].

Ex. 68 (Emphasis added).  Finally, on September 15, 1992, in

response to a demand by the BRA upon INE for payments the BRA

believed were then due and owing under the LDA for accomplishment

of the First Milestone, an officer at INE stated that “INE does not

necessarily agree that the sums demanded are due and owing under

the LDA.” Ex. 70.

None of these post-adoption letters explicitly and

concretely evidence Debtors’ dissatisfaction with any particular

element of the BRA’s efforts to satisfy the conditions of the First

Milestone, particularly the adopted amendments to the Historic

Design Guidelines.  At most, the letters suggest a general belief

that the First Milestone might not have been met; the letters can

also be read as an attempt by Debtors to preserve any rights they

might assert in potential disputes with the BRA and a hope that any

discussions surrounding efforts to further amend the LDA might
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remain confidential.  As such, I cannot take any of these letters

on their face as evidence that Debtors raised meaningful objections

to the amended Historic Design Guidelines such that the BRA would

have been on sufficient notice of INE’s concerns or would have had

a meaningful opportunity to timely address Debtors’ unarticulated

concerns.  Debtors worked in close contact with BRA to submit

acceptable amendments to the Historic Design Guidelines. See

Trans. at 471:1-472:16; 179:24-180:14.  Debtors expressed

“enthusiastic support” for the amendments thus submitted.  See Ex.

86 and 87.  The amended Historic Design Guidelines were accepted by

the MHC and the ACHP and the amended guidelines were signed by all

parties.  See Trans. at 180:4-181:5.  Not until the Plan

Administrator filed the present motion was there any written,

concrete suggestion that Debtors believed that the BRA had failed

to meet this condition of the First Milestone.  As such, I find

that, at all relevant times the BRA had satisfied the Historic

Design Guidelines condition of the First Milestone.

By a clear preponderance of the evidence I find that the

BRA satisfied the two elements of the First Milestone whose

completion is challenged here by INE.  Consequently, I find that

pursuant to LDA Art. II, § 203(a) any and all sums owing upon

completion of the First Milestone must be remitted to the BRA

pursuant to § 365 of the Bankruptcy Code on account of Debtors’

assumption and assignment of the LDA.

Satisfaction of the Second Milestone required the BRA to
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obtain, from the Secretary of the EOEA, a certificate (the

“Certificate”) as to Parcels A, B, C, D, and E approving the Final

Environmental Impact Report (the “FEIR”) for “all portions of the

Development Program without requiring further notice or study under

the MEPA”.  See Ex. 4 at § 101(62) (Emphasis added).  Pursuant to

the LDA and in regard to Parcel E only, the Secretary’s Certificate

was also required to provide modification of any Design

Restrictions in accordance with the provisions of § 208A(f) of the

LDA, if such modification had not previously been obtained, to

permit INE’s Development Program on an as-of-right basis.  See id.

at § 101(63).

The BRA contends that the final step in the MEPA approval

process was satisfied when, on August 31, 1992, the EOEA issued a

Certificate on the FEIR as submitted by the BRA in consultation

with INE. See Trans. at 194:8-195:16; 50:16-52:7; Ex. 29.  In the

Certificate approving the FEIR, the Secretary determined that the

FEIR submitted on the proposed development of Buildings 2 and 3 on

Parcels 6 and 7 “adequately and properly complies with the [MEPA]

. . . .” See Ex. 29.  With approval of development for the 400-room

hotel, a 150-slip marina, and 1,100,000 square feet of medical

research space, only approval for development of Parcel C (Pier 5,

the proposed Aquarium location) was not provided by the

Certificate.  However, the Letter Agreement between the parties

covered this contingency, providing that “notwithstanding the
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requirements of the LDA, if the only failure to achieve either the

First or Second Milestone was due to Pier 5 related issues, then

all payments arising out of the First and Second Milestone would be

due nevertheless.” See Ex. 5.  Thus, the BRA argues that by August

31, 1992, it had achieved both the First and Second Milestones and

INE became liable for all payments due on Parcel A under the LDA.

Debtors argue that the Certificate issued by the

Secretary on August 31, 1992 did not meet the standard set forth in

§§ 101(62) and (63) of the LDA.  The Certificate approved

construction of additional biomedical research space for Buildings

2 and 3 on Parcels 6 and 7 but did not approve development of

office space use on Parcels 6 and 7 as contemplated by the LDA and

desired by INE.  Additionally, the Certificate required that

construction of the requisite public use facilities contemplated

for the Yard’s End be completed before INE was to be allowed to

complete construction of the proposed biomedical research

facilities on Parcels 6 and 7.  Debtors argue that this

construction phasing requirement is inconsistent with the

Development Program’s provision for Parcel A that provides that

“the components [of Parcels 6 and 7 development] may be brought on

line in such sequence as [INE] determines.” See Ex. 4 at Exhibit B.

Finally, Debtors argue that the Second Milestone was not

met because the Secretary’s Certificate provided that a proposed

alternate public use plan (the “Whydah Plan”), created to fill the

void left when the Aquarium opted not to relocate to Parcel 5,
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required amendment to the Municipal Harbor Plan before the

Massachusetts Department of Environmental Protections (the “DEP”)

would issue a Chapter 91 license to the INE for Buildings 2 and 3

on Parcels 6 and 7.  To date, the BRA has not amended the Municipal

Harbor Plan which expired in the Fall of 1997.  The LDA requires

that the BRA use its “best efforts” to cause the renewal of the

Municipal Harbor Plan. See  Ex. 4 at § 208A(e).

The BRA counters that the so-called phasing restriction

imposed by the Certificate has no practical effect on the

Development Program such that the Second Milestone would not be met

because INE contemplated a two-phase development by which the hotel

on Parcel 4, Building 1 on Parcels 6 and 7, and the marina on

Parcel D were to be completed before INE commenced the second phase

of the Development Program during which Buildings 2 and 3 on

Parcels 6 and 7 were to be completed. See Trans. at 169:13-170:4;

419:14-420:24.  Thus, the phasing restriction imposed no greater

limitations on the Development Program than those contemplated by

INE.  See Ex. 6.  Further, the BRA argues that, even absent the

relocation of the Aquarium,  the proposed development of the hotel

on Parcel 4 and other proposed dedication of square footage to

“facilities of public accommodation” contemplated for Parcel E by

the LDA would have satisfied the public use requirements at Yard’s

End such that INE’s Development Program might have progressed as

INE envisioned. 

Although the BRA is correct that the Secretary determined
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that the FEIR “adequately and properly complies with the [MEPA] .

. .,” I find that the Certificate is deficient such that the BRA’s

obligation to satisfy the Second Milestone has not been met.  See

Ex. 29.  Primarily, the failure to secure the Secretary’s approval

for office use development on Parcels 6 and 7 constitutes a

deficiency given that the terms of the LDA and communications

between the INE and the BRA during the approval process made it

clear that INE sought approval for the total Development Program.

See Ex. 4; Ex. 62; Ex. 63.  As to Parcels 6 and 7, the LDA

explicitly provides INE the option of building up to 500,000 square

feet of office use space out of the total 1,100,000 square feet to

be developed on these parcels. See Ex. 4 at Exhibit B.  Further, a

June 6, 1991 letter (the “Smith-Barrett Letter”) from INE to the

BRA provided:

According to the . . . LDA, the
Biomedical buildings can be used as
office space in the event Biomedical
tenants can not [sic] be located.
In order to avoid the need to file a
[Notice of Project Change] with
MEPA, if that need should develop,
we would like to suggest the
inclusion of such language in the
[Draft Supplemental Environmental
Impact Report], and that the
traffic, water, sewer and other
analysis reflect the possibility of
office use.

Ex. 62, Smith-Barrett Letter.  Additionally, a June 21, 1991 letter

(the “Francis-Coyle Letter”) from INE to the BRA provided:

as you know, the “Development
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Program” described in the LDA, as
well as the zoning applicable to
parcels 6 and 7 . . . permits up to
500,000 square feet of the total
1,100,000 square feet to be
constructed and used for office use
(as well as for research).

Ex. 63, Francis-Coyle Letter.  Although the Francis-Coyle Letter

noted that INE did not wish to impede the progress of obtaining

MEPA approval of the Yard’s End Development Program by objecting to

the proposed DSEIR in the immediate term, the Francis-Coyle Letter

was clear that:

By not objecting to the filing of
the DSEIR on this basis, INE Does
not waive its rights under the LDA
to insist that the full “Development
Program” (including office use) has
the benefit of full MEPA sign off
before the Second Milestone under
the LDA is deemed to have been
achieved.

See id. 

Thus, unlike the circumstances surrounding its efforts to

achieve the First Milestone, the record reflects that the BRA was

on sufficient notice at all relevant times that successful

completion of the Second Milestone was contingent on approval of

the full Development Program, including office use for Parcels 6

and 7. See id. ; see also Ex. 4; Ex. 62.  However, the Certificate

did not approve office use for Parcels 6 and 7 and thus did not

constitute approval for all portions of the Development Program

pursuant to the LDA.  See Ex. 29; Ex. 4.
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Additionally, the Secretary’s construction phasing

requirement by which the completion of any development proposed for

Parcels 6 and 7 must be delayed until the completion of the public

use facility on Parcel 5 is inconsistent with the Development

Program’s provision for Parcel A which provides that “the

components of [Parcels 6 and 7 development] may be brought on line

in such sequence as [INE] determines.” Ex. 4 at Exhibit B.  Failure

to approve development of office use space on Parcels 6 and 7

effectively precluded INE from bringing these projects on line as

it determined because it could not build office space at all.

Further, the Secretary’s prohibition of INE’s completion

of development on Parcels 6 and 7 prior to completion of the public

use facility on Parcel 5 became first problematic and ultimately

fatal to the BRA’s efforts to meet the Second Milestone when (i)

the Aquarium opted not to relocate to Yard’s End in 1992 and (ii)

the subsequent public use project, the Whydah Project, also failed

to materialize.  Without a public use project in place for Parcel

5, it was impossible for a public use project to be completed prior

to completion of INE’s proposed development on Parcels 6 and 7

according to the Secretary’s phasing requirement, even if INE opted

simply to develop research facilities. 

Finally, because the Aquarium opted not to relocate to

the Navy Yard, the Certificate requires an amendment to the

Municipal Harbor Plan before the DEP would issue a Chapter 91

license to INE for Buildings 2 and 3 on Parcels 6 and 7. See Ex.
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29.  Pursuant to the LDA, the BRA is required to use best efforts

to cause approval of the Municipal Harbor Plan as submitted in

October 1990, renewal of such Municipal Harbor Plan without change,

or reinstatement of a revoked Harbor Plan in essentially the same

form as that originally submitted.  See Ex. 4 at § 208A(e).  To

date, the BRA has not amended the Municipal Harbor Plan. See Trans.

385:7-386:6.  Because of the construction phasing restriction

imposed by the Certificate, absent amendment to the Municipal

Harbor Plan, development at Yard’s End cannot go forward under the

LDA.  It is not enough to satisfy the BRA’s contractual obligation

that, as the BRA argues, if INE had developed the hotel and other

“facilities of public accommodation” the public use requirements at

Yard’s End would have been met.  The construction phasing

restriction simply imposed restraints on INE that were not part of

its bargain under the Second Milestone.

CONCLUSION

For the reasons stated above, the Plan Administrator’s

Motion seeking an order determining that the cure amount owed to

the BRA is “zero” will be denied in part and granted in part: I

find that payment is owed to the BRA for satisfaction of the First

Milestone but I find that payment is not owed the BRA because of

its failure to satisfy the Second Milestone.  Pursuant to the

assumption and assignment of the LDA, Debtors are obligated to

immediately pay as cure amounts the obligations triggered by BRA’s
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satisfaction of the First Milestone.  Since BRA has not satisfied

the Second Milestone, the obligations arising therefrom are not due

as cure amounts at this time.

The BRA should submit an order on notice.



44


